GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – NABARD RIDF XXII Grant – Extension of Agreement Time (EOAT) up to 31.12.2019 (for 275 days) in respect of the work "Augmentation of Water Supply Scheme to Mantralayam in Kurnool District" with an estimated cost of Rs.980.00 Lakhs sanctioned under NABARD RIDF XXII Grant with Liquidated Damages (LDs) of Rs.2,06,300/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 685 **Dated: 04-11-2019**

Read the following:-

1. G.O.Rt.No.883, PR&RD (RWS.II) Department, Dated:25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Department, Dated:30.1.2017.
3. From the Engineer-in-Chief, RWS & S Department Lr.No.AE-2/P3/Kurnool/ NABARD/Mantralayam/980/2017, Dated:20.08.2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 31.12.2019 with Liquidated Damages (LDs) of Rs.2,06,300/- in respect of work "Augmentation of Water Supply Scheme to Mantralayam in Kurnool District" sanctioned with an estimated cost of Rs.980.00 Lakhs under NABARD RIDF XXII vide reference 1st read above.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada (w.e).
Copy to:
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (PR&RD).
The District Collector, Kurnool.
The Superintending Engineer, Rural Water Supply & Sanitation, Kurnool District.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER